CODESCHOOL · LAUNCH PLAN · DRAFT

April 2027 launch

A dated plan, worked back from the first day of the 2027-28 session, for the Offline Programme in CBSE schools

Prepared by Anoop Dobhal, CodeSchool (Bullseye Knowledge System Limited)

10 November 2026

Draft version 0.2

Built on the research pack, costs report and school proposals

Contents

About this plan

This plan works backwards from 1 April 2027. Dates are targets, not commitments. Launch scope was decided on 10 November 2026: the full range for all six classes (Option A). The other decisions in section 2 are needed by 20 November 2026. Costs and margins referred to here are estimates from the costs and competitor report until real quotes arrive.

1. What has to be true on 1 April 2027 . . . 3

2. Decisions . . . 3

Decision 1: launch scope (decided 10 November 2026: Option A, full range) . . . 3

Decision 2: specimen format . . . 3

Decision 3: online programme timing . . . 4

Also needed before specimens are printed . . . 4

3. Content production plan (full range) . . . 4

Page budget . . . 4

Team needed by 20 November . . . 5

Milestones . . . 5

4. Dated plan . . . 6

November 2026: decide, quote, write . . . 6

December 2026: specimens and first school conversations . . . 6

January-February 2027: pilot, adoption and orders . . . 6

March-April 2027: deliver and train . . . 7

5. Who does what . . . 7

6. Budget to watch (estimates) . . . 7

7. Main risks . . . 8

8. Documents this plan relies on . . . 8

1. What has to be true on 1 April 2027

By 1 April 2027	Why
Packs printed and with appointed booksellers in each launch city	Parents buy books in the last week of March and the first week of April
A classroom kit and teacher book delivered to every adopting section	Teachers need them in the first CT&AI period
Every adopting teacher has had a 2-hour orientation (late March or first half of April)	The programme is teacher-led; untrained teachers will not use it
CodeSchool listed on each adopting school's published 2027-28 booklist	Booklists are finalised in December-January
Pilot results from January-March 2027 written up	Evidence for schools still deciding, and for fixing content

Working back, the critical path is: **brand and scope decision → specimen copies by mid-December → booklist adoption in December-January → firm orders by mid-February → print and kits by mid-March → booksellers and orientation in late March**.

> **The tightest step is content.** The full range is about 1,300 printed pages (six workbooks, six project booklets, six teacher books) plus kit artwork. The student books and kit artwork have to be print-ready by 10 February 2027, about 12 weeks from today. Section 3 sets out how to get there.

2. Decisions

Decision 1: launch scope (decided 10 November 2026: Option A, full range)

Option	What launches in April 2027	Content to finish by 10 Feb	Risk
A. Full range (chosen)	Packs for all six classes (3-8), kits, teacher books	About 1,300 pages; needs a team of about 6-8 writers, designers and illustrators	High: quality and deadline both at risk
B. Core range	Classes 3-5 practice packs, plus a **Classes 6-8 projects and AI pack** (two project booklets and AI activity cards per class, without the full CT workbook)	About 700 pages	Medium: Classes 6-8 CT workbooks follow in 2028-29
C. Narrow pilot launch	Two classes only (for example Classes 4 and 7) in a few schools	About 350 pages	Low, but little revenue and little evidence in 2027-28

Option A was chosen. It gives schools the complete programme from day one and avoids selling Classes 6-8 twice. The price is a large, fixed content deadline, so section 3 adds a production plan and a checkpoint on 15 January that falls back to Option B if drafting is too far behind. Option B would have put effort where the research found the biggest gap: CBSE's 40 project hours a year in Classes 6-8 have no published project materials or rubrics. It also keeps the Classes 3-5 pack, which fits inside maths periods and needs no devices. The Classes 6-8 projects pack needs its own price, to be set once printer quotes arrive. One risk: CBSE says its own project list with rubrics is "coming soon". If CBSE publishes it first, the project booklets must be realigned quickly.

Decision 2: specimen format

Schools decide from specimen copies in December-January, before the full books exist.

Option	What schools receive in December	Recommended?
Specimen booklet	A 24-32-page booklet per band: full contents list, two complete chapters, one project brief with rubric, one teacher-script page, kit photos	**Yes.** Can be ready by 15 December

Option	What schools receive in December	Recommended?
Full specimen books	Complete workbooks	Not possible by December

Decision 3: online programme timing

Recommended: Offline Programme only in April 2027. The online platform needs an estimated Rs 20-73 lakh and several months to build, and the interviews have not yet confirmed device access. Start building it only if the interviews support it, and pilot it during 2027-28.

Also needed before specimens are printed

- **Brand name.** The research recommends a coined brand rather than "CodeSchool" before anything is printed. Decide by 20 November and run a trademark search. File the application by 27 November.
- **ISBNs.** Apply through the ISBN agency now: one ISBN per title and edition.

3. Content production plan (full range)

Page budget

Title	Titles	Pages each	Pages	Print-ready by
Workbooks, Classes 3-5	3	80	240	Wed 10 Feb 2027
Workbooks, Classes 6-8	3	112	336	Wed 10 Feb 2027
Project booklets, Classes 6-8 (two per class)	6	24	144	Wed 10 Feb 2027
Kit artwork (cards, cut-outs, mat, wheels, box)	6 kit variants	—	about 60 artboards	Fri 29 Jan 2027 (dies take time)
Teacher script books	6	64-96	384-576	**Mon 1 Mar 2027**
Total			**about 1,100-1,300**	

Two ways to ease the deadline. First, teacher books are printed in short runs (100-1,000 copies), so they can go to a digital or short-run printer on 1 March and still arrive by mid-March. That leaves about 720 student pages for 10 February. Second, teacher books can be 64 pages instead of 96, because scripts are short and the answer keys can sit in a back section.

Team needed by 20 November

Role	Number	Work
Content lead and editor	1 (Anoop)	Style guide, chapter plans, final edit, sign-off
Writers (maths or CS teachers with classroom experience)	3	One per pair of classes (3-4, 5-6, 7-8), plus their teacher-book chapters
Subject reviewer (CT and AI)	1, part-time	Checks accuracy and CBSE alignment, especially the AI chapters
Illustrators	2	Characters, activity art, kit artwork
DTP designers	2	Templates, page layout, print-ready files
Proofreader	1, from January	Final proof pass
Hindi translator and reviewer	Only if a Hindi edition is launched	Can follow after April

Milestones

Date	Milestone	Check
Fri 27 Nov	Style guide, page templates and a chapter-by-chapter page plan for all titles (the proposals' Appendix A is the starting map)	Page plan adds up to the budget above
Fri 4 Dec	Two complete specimen chapters per band	Specimen booklets go to print on 7 Dec
Thu 31 Dec	First chapters for the pilot classes (for example Class 4 and Class 7)	Pilot starts 4 Jan with real content
Fri 15 Jan	**Checkpoint:** Classes 3-5 workbooks fully drafted; Classes 6-8 workbooks and booklets at least half drafted	**If drafting is more than about 20% behind, switch Classes 6-8 to Option B for this year** (project packs now, full workbooks in 2028)
Fri 29 Jan	All student pages drafted and illustrated; kit artwork final	Kit dies ordered
Mon 1-Wed 10 Feb	Proofreading, corrections, CBSE alignment check, print-ready files	Files approved by the printer
Mon 1 Mar	Teacher books print-ready	Short-run print, delivered by 15 Mar
July 2027	Reprint with fixes from the pilot and first term	Errata sheet in April if needed

The pilot (January-March) runs on draft chapters, so most of its lessons will reach the April print only as small fixes. Larger changes go into the July reprint.

4. Dated plan

November 2026: decide, quote, write

Date	Task	Output
Fri 13 Nov	Send printer and kit quote requests; book distributor and bookseller meetings	Requests out (see supplier-quotes folder)
Mon 16 Nov	School interviews begin (research only, as promised in the letter)	Interview notes (private)
Fri 20 Nov	**Decisions 2-3, brand name**; ISBN application (18 titles); writers, illustrators and designers contracted	Team in place
Mon 23 Nov	Printer and kit quotes due	Comparison sheet filled
Fri 27 Nov	Trademark filing; chartered accountant's view on GST (book, kit, bundle)	GST set-up confirmed
Fri 27 Nov	Choose printer and kit maker; order kit prototype	Suppliers chosen

December 2026: specimens and first school conversations

Date	Task	Output
Fri 4 Dec	Specimen chapters written and edited	Specimen text
Mon 7 Dec	Specimen booklet artwork to printer	Print-ready PDF
Fri 11 Dec	Interviews end; distributor and bookseller terms known	Interview findings; channel terms
Tue 15 Dec	**50 specimen booklets per band delivered**	Specimens
Fri 18 Dec	Go/no-go check against the interview decision rule (Decision Kit)	Decision recorded
From 16 Dec	Specimen visits to schools that agreed to a follow-up (separate from the research interviews)	School interest list
Thu 31 Dec	Appoint 2-3 booksellers per launch city on firm-order terms	Bookseller agreements

January-February 2027: pilot, adoption and orders

Date	Task	Output
Mon 4 Jan	Free pilot starts in 2-3 sections (see proposals)	Pilot running
Fri 8 Jan	Kit prototype received; durability test begins in pilot classes	Kit feedback
Fri 29 Jan	Booklist adoption deadline for most schools	List of adopting schools and sections
Mon 1 Feb	Collect firm section counts from adopting schools	Order quantities
Wed 10 Feb	**All student content print-ready** (six workbooks, six project booklets); kit artwork final since 29 Jan	Final files
Mon 15 Feb	Print and kit orders placed	Purchase orders
Mon 1 Mar	Teacher books print-ready; short-run print ordered	Teacher books by 15 Mar

March-April 2027: deliver and train

Date	Task	Output
Mon 15 Mar	Print run and kits delivered to the warehouse	Stock
Mon 15 Mar	Pilot ends; pilot report to pilot schools	Pilot report
Thu 25 Mar	Packs with booksellers; kits and teacher books delivered to schools	Supply complete
22 Mar-15 Apr	Teacher orientations (2 hours each, in clusters where possible)	Teachers trained
Thu 1 Apr	**Session 2027-28 starts**	Launch

5. Who does what

Workstream	Lead	Help needed
Decisions, brand, trademark, ISBN, GST	Anoop	Trademark attorney; chartered accountant
Content: workbooks, booklets, teacher books	Anoop (editor-in-chief)	3 writers, a part-time CT/AI reviewer, 2 illustrators, 2 DTP designers, a proofreader from January (see section 3)
Kits	Anoop	Kit maker; one teacher to test the prototype
Printing and logistics	Anoop	Printer; transport
Schools: interviews, specimens, adoption	Anoop	Introductions from your network
Booksellers and distributors	Anoop	—
Pilot and teacher orientation	Anoop	One trainer from February

Almost every line falls on one person. **Contracting the content team of about eight people by 20 November** is the first and most urgent task for the full range.

6. Budget to watch (estimates)

Item	Estimate	Source
Content development (full range, all 18 titles plus kit artwork)	About Rs 25-75 lakh (est.)	Costs report
Specimen booklets (about 100 copies, digital print)	About Rs 15,000-30,000 (est.)	Costs report
Kit prototype and dies	About Rs 10,000-50,000 (est.)	To confirm in kit quotes
Print run and kits	Depends on orders; cash out about 3-5 months before booksellers pay	Costs report: about Rs 31-40 lakh at 100 schools
Trademark filing and GST advice	About Rs 25,000-75,000 (est.)	To confirm

Cash timing. Print and kits are paid in February-March, but booksellers usually pay months later. Confirm credit terms with booksellers and payment terms with the printer before placing orders.

7. Main risks

Risk	Early warning	Response
Content not ready by 10 Feb	Specimen chapters late on 4 Dec, or the 15 Jan checkpoint missed	Switch Classes 6-8 to Option B for 2027-28 (project packs now, full workbooks in 2028); move teacher books to 1 March
Team not contracted by 20 Nov	Fewer than three writers signed	Start with Classes 3-5 and the specimen chapters; decide on the Classes 6-8 fallback by 4 Dec
Interviews do not support the plan	Go/no-go check on 18 Dec fails	Keep the pilot, drop the April sales push, and aim for April 2028
Few schools adopt in time	Fewer than about 10 schools by 29 Jan	Print short runs only; focus on pilot schools and next year
CBSE publishes its project list or rubrics	CBSE circular	Realign project booklets before 10 Feb
Distributors expect school commissions	Raised in meetings	Use appointed booksellers and direct school orders only
Printer capacity in February-March	Late quotes or long lead times	Book capacity in November with a deposit

8. Documents this plan relies on

- **Research Pack and Decision Kit:** interview plan, hypotheses and go/no-go rule.
- **Costs and competitor report:** cost estimates, channel terms and margins.
- **School proposals (offline and online):** pilot design and success measures.
- **Supplier quote requests:** ready to send.
- **India schools report:** market size and device access.

© 2026 Bullseye Knowledge System Limited. All rights reserved.